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U.S. ENVIRONMENTAL PROTECTION AGENCY
POLLUTION/SITUATION REPORT
SK Hand Tool Site - Removal Polrep
Final Removal Polrep

UNITED STATES ENVIRONMENTAL PROTECTION AGENCY

Subject:

To:

From:
Date:
Reporting Period:

1. Introduction
1.1 Background

Region V

POLREP #3

final

SK Hand Tool Site

C574

Defiance, OH

Latitude: 41.2804630 Longitude: -84.3394590

thomas kenney, orc
mark lehnert, defiance wastewater plant

Partap Lall, OSC
7/9/2012
June 11,2012 to June 28, 2012

Site Number: C574 Contract Number: EP-S5-08-02
D.O. Number: 0107. Action Memo Date: 3/2/2012
Response Authority: CERCLA Response Type: Time-Critical
Response Lead: EPA Incident Category: Removal Action
NPL Status: Non NPL Operable Unit:

Mobilization Date:  5/29/2012 Start Date: 5/17/2012
Demob Date: . 6/28/2012 ' Completion Date: 6/28/2012 -
CERCLIS ID: OHNO000510633 RCRIS ID: ‘
ERNS No.: ’ State Notification: _

FPNi#: ' Reimbursable Account #:

1.1.1 Incident Category
Time Critical Removal Action

1.1.2 Site Description
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- S&K Hand Tool Corp., was a manufacturer of hand tools in Defiance, Chio. One of the manufactunng activities was metal
plating. They closed shop sometime in July, 2010. Several containers of waste remained at the site which includes metal

plating related hazardous waste.

1.1.2.1 Location
The site is located at

135 Hickory Street
Defiance, O_H 43512

Latitude: 41.2804630
Longitude: -84.3394590
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1.1.2.2 Description of Threat

The facility is not secured and it has been vandalised. The local county commissioners had expressed concerns
regarding the potential release of waste off site. Site assessment indicated oorroswe reactive and oxidizer waste
materlals The site is located in a populated area in Defiance

113 Prellmlnar.y Removal Assessment/Removal Site lnspection Results

~On November 30, 2011, EPA conducted a site assessment. During the assessment, EPA collected samples that showed

" drums SK-DRUM-001 and SK-DRUM-002 contained liquids with a pH of 2 standard units (SU), which according to
regulations at 40 CFR 261.22, makes the waste hazardous for characteristics of corrosivity. Drum SK-DRUM-004 was
found to contain cyanide, which according to regulations at 40 CFR 261.23, makes the waste hazardous for
characteristics of reactivity. EPA also documented labeled hazardous waste marked with-waste codes F006 and D007,
which indicated the drums contain wastewater treatment sludges from electroplating per 40 CFR 261.31 (FO06) and
exceed the maximum concentration of contaminants for the toxicity characteristic for chromium per 40 CFR 261.24
(F007).
The wastes are unsecured, exposed to the elements, and can be accessed by anyone entering the site. Many of the
drums are open. The OEPA has requested EPA’s assistance in addressing environmental hazards at the site

2, Current Aétivities
2.1 Operations Section
2.1.1 Narrative

2.1.2 Response Actions to Date

6/1 1/2012 to 6/15/2012
The waste streams were finalized and samples were sent to ALS laboratory in Holland, Ml. Small containers were
consolidated in their respective waste streams and the newly generated empty containers were crushed/cut and
- disposed of in a rool-off box.
Acid waste stream containers were segrégated on pallets and stretch wrapped for shipping
The cleaning of the former heat and treat room (il room) was completed and given a final broom sweeping
The cleaning of the plating area began with the removal and disposal of the large piping and duct work debris.
One full 30 cubic yard roll off box was picked up from the site and sent to Republic Landfill in Fort Wayne, IN on
6/15/12. An empty roll-off box was dropped off in its place.
6/18 to 6/22, 2012
The removal of large debris was completed in the poiishing room. Debris was disposéd of in roll-off boxes.

Oil based paint, latex paint and grease waste streams were over-bat_:k_ed into ohe cubic yard lined HazBox waste
containers in preparation for shipping  Plating area was cleared of all debris and broom swept

Two roll-off boxes filled with RCRA emphes and debris solids were shipped to Republic Landfill on both 6/19/12 and
6/20/12

The cleaning in the polishing room was completed with a final broom sweeping

The poly tank Iocated outside of the facility that contained ramwater was drained of its contents and rendered
unusable.

The crushing/cutting and disposal of RCRA empty containers was ongoing throughout the week.
Wastes were packaged and prepared for disposal .

6/25 to 6/28, 2012
All waste was shipped off-site to disposal facilities as shown in the progrss metrics table below.

A final walk through was conducted with the local, county and township officials before handing over the control of the
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site. ' -
All equipment and persennel were de -mobilized on 6/28/2012.

.1.3 Enforcement Activities, ldentity of Potentially Responsible Parties (PRPs)
Company is bankrupt, no viable PRP has been identified. '

R 2.1.4 Progress Metrics

Waste Stream Medium | Quantity | Manifest # Treatment | Disposal
Sodium Hydroxide Solid 55 gal 009654980 JUK | X
Sodium Bisulphite liquid 55 gal 009654981 JJK X
Base liquids cossosive liquid 70gal | 009654982 JJK X
éulphuric Acid " | fiquid - 165 gal 009654980 JJK X
Hydrochloric Acid liquid 180 gal 009654980 JJK X
Neutral Liquids (D007) - liquid 2106 gal | 009654979 JJK- X
Grease semi-solids | 2 cu yds 009654981 JJK X
Latex Paint cans,off spec liquid 1cuyd. 009654981 JUK |- X
oil base paint, off-spec liquid 1cuyd 009654979 JJK X
oil-water mix . fiquid 2004 gal 010011811 JJK X
Tolylidene diisocyanate liquid 40 Ibs 010008982 JUK | X
RCRA empty containers',non-haz | Solids 120 cu yd X
R5 Priorities Summary ll ll
] H
Thisisan
Integrated River _ .
Assessment. The [[Miles of river systems cleaned and/or restored . I
'numbers should
overlap.
1 _ _ |
“ Cubic yards of contaminated sediments removed and/or capped |
|
\ ‘Gallons of oil/water recovered “ —II
Acres 6f soilsediment cleaned up in floodplains and riverbanks ' _ ]'
| :
_ , Rl
Stand Alone s .
Assessment Acres Protected . . 2 ‘




Number of contaminated residential yards cleaned up

|
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Human Health Exposures Avoided .

100

thber of workers on site

Contaminant(s) of Concern

Contaminant(s) of Concem Acids, Bases; TDI, Metallic waste

|

2.2 Planning Section
'2.2.1 Anticipated Activities

None, the removal action is complete
2.2.1.1 Planned Response Activities
None. -

2.2.1.2 Next Steps
None

2.2.2 Issues
None

2.3 Logistics Section
No information available at this time.

2.4 Finance Section
No information available at this time.

2.5 Other Command Staff
No information availabie at this time.

3. Participating Entities
3.1 Unified Comimand

3.2 Cooperating Agencies

OEPA '

Defiance County EMA .

Sherif's office ]

Defiance Water and Sewerage Department
South Richland Fire Department

4. Personnel On Site

EPA OSC
2 OTIE START members
5 EQM ERRS perSonngI

5. Definition of Terms
No information available at this time.

6. Additional sources of information
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No information -available at this time.

7. Situational Reference Materials
No information available atthis time.
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_ ité_mized Cost Summary -
S & K HAND TOOLS SITE, DEFIANCE, OH SITE ID =C5 74
' Cumulative Costs Through 08/31/2014

REGIONAL PAYROLL COSTS .. ‘ S v $39,358.39

REGIONAL TRAVEL COSTS.............. o $168.00

ENVIRONMENTAL RAPID RESPONSE .SE_RVICES (ERRS) _ '
ENVIRONMENTAL QUALITY MANAGEMENT, INC. (EPS50802) ...........ccccccou.... - $159,261.79

SUPERFUND TECH. ASSISTANCE & RESPONSE TEAM (START) :
WESTON SOLUTIONS, INC. (EPS50604) .........ccceooereremirerercieeemessereesencesesenns $4,053.81

ONEIDA TOTAL INTEGRATED ENTERPRISES LLC (EPS51010) ..................... $50i_707.45

- TECHNICAL SERVICE AND SUPPORT -
PRIMUS SOLUTIONS, INC. (EPW11024) ........... e s $213.45

- EPAINDIRECT COSTS.............. . s $143,227.61

Total Site Costs: .. | | _ $396,990.50




SK HAND TOOL SITE
DEFIANCE, DEFIANCE COUNTY, OHIO

LIST OF SOURCE DPOCUMENTS FOR CLOSE-OUT MEMORANDUM

Special Warranty Deed (filed for record in Defiance County, Ohio)
Grantor: Dresser Industries, Inc.
Grantee: SK Hand Tool Corporation
 Date filed: 11/01/1983
Date recorded: 11/09/1983
Volume/Pages: 237/420-423

. Defiance County Auditor’s website: Data for Parcel J090030E00600 (print date 09/18/2014)

Bankruptcy Docket for Case No. 1:10bk28882 ‘
Court: U.S. Bankruptcy Court — Illinois Northern (Chicago)
Debtor: SK Hand Tool Corporation ~

Illinois Secretary of State corporation search results for SK Hand Tool Corporation (search date 12/5/2013).

Email

Date:  09/24/2014

From: Vickie Myers, Treasurer, Defiance County, Ohio

To: Sally Jansen, Enforcement Specialist, U.S. Environmental Protection Agency
. Subject: Status of SK Hand Tool Site

Ohio Secretary of State corporation search results for SK Hand Tool Corporation .(search date 12/12/2013).

Notice of Federal Lien (filed for record in Defiance County, Ohio)

File date: 01/07/2010

Debtor: SK Hand Tool Corporation

Secured Party: SK Hand Tool Corporation Pension Plan for Local Lodge No. 1356, in care of Pension
Benefit Guaranty Corporation, Washington, DC -

Volume/Pages: 340/Page 1644-1645

Defiance County Land Records website (search date 09/25/2014).

SK Hand Tool assets sold to Ideal Industries, Crain s Chicago Business, August 23, 2010.

Ideal Acg'uires Premier Tool Manufacturer SK Hand Tools, Ideal Press Release, August 23, 2010.

Ideal Industries. Inc. Letter to SK Hand Tool Customers, October 10, 2010.

Order Allowing Trustee to Abandon Assets of the Estate and Allowing Limited Notice to 20 Largest Creditors.
" Bankruptcy Case No.:  1:10bk28882

Court: U.S..Bankruptcy Court — Illinois Northern (Chicago)

Debtor: SK Hand Tool Corporation





